

97-2 Preliminary Syllabus, Da-Yeh Univ

| Information | | | |
|-------------------|---------------|-----------------------|----------------|
| Title | 專案管理專題 | Serial No. / ID | 2009 / NGR3028 |
| Dept. | 工業工程與科技管理學系碩士 | School System / Class | 研究所碩士班1年1班 |
| Lecturer | 璣憲 | Full or Part-time | 專任 |
| Required / Credit | Optinal / 3 | Graduate Class | NO |
| Time / Place | (四)234 / H503 | Language | Chinese |

| Introduction |
|--|
| <p>By the end of this course the student will be able to write a Statement of Work (SOW), develop a WBS, develop time estimates and a budget for a project (including labor and materials), c r e a t e e a Responsibility Matrix, develop a PERT/CPM network diagram for a project using MS Project 2000 or equivalent software, assess risks, c r e a t e e a closeout plan, and develop contingency, safety, and quality assurance plans for a project. In addition, students will demonstrate the ability to deal with real problems as they arise during the implementation of the renovation project plan.</p> |

| Outline |
|---|
| Project Life cycle Integration of PM The scope of PM Time Cost quality Management |

| Prerequisite |
|-----------------------|
| production management |