

98-2 Preliminary Syllabus, Da-Yeh Univ

Information			
Title	專案管理專題	Serial No. / ID	1496 / NGR3028
Dept.	工業工程與科技管理學系碩士	School System / Class	研究所碩士班1年1班
Lecturer	璣憲	Full or Part-time	專任
Required / Credit	Optinal / 3	Graduate Class	NO
Time / Place	(五)567 / H503	Language	Chinese

Introduction
<p>By the end of this course the student will be able to write a Statement of Work (SOW), develop a WBS, develop time estimates and a budget for a project (including labor and materials), c r e a t e e a Responsibility Matrix, develop a PERT/CPM network diagram for a project using MS Project 2000 or equivalent software, assess risks, c r e a t e e a closeout plan, and develop contingency, safety, and quality assurance plans for a project. In addition, students will demonstrate the ability to deal with real problems as they arise during the implementation of the renovation project plan.</p>

Outline
Project Life cycle Integration of PM The scope of PM Time Cost quality Management

Prerequisite
production management